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1203 SUSPENSION OF WORK  
 
Section 105.02 of the Standard Specifications gives the Resident Engineer the authority to suspend the work, 
wholly or in part, and lists conditions which might justify a suspension.  Additional information and 
circumstances are in Section 108.08 of this manual.  
 
The Resident Engineer may use a Stop Work Order (ADOT 10-8801) to suspend the work, either partially or 
fully (Exhibit 1203-1).  The Stop Work Order should be specific as to which items of work are being suspended.  
Stop Work Orders are numbered sequentially, beginning with Number 1.  Any subsequent Stop Work Orders 
related to the same time period shall bear the same number, using a letter suffix (e.g., 1-A, 1-B) to indicate that 
the Stop Work Orders are simultaneous.  Stop Work Orders have serious consequences and should be utilized 
only when absolutely necessary as delays to the Contractor’s operations are potentially very costly.  
 
A project may be partially resumed without having to issue a Resume Work Order (Exhibit 1203-2).  Resume 
Work Orders are issued when the work is 100% resumed.  
 
The Resident Engineer shall keep a copy of all Stop Work Orders in the project file for documentation 
purposes and a copy must be sent to Field Reports.  
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ARIZONA DEPARTMENT OF TRANSPORTATION  
 

STOP WORK ORDER  
 

 
 
F.A. Project No.     AB-01-1(002) & CD-02(003)   Fund Code    Order No.  1 
 
Project       Oak Creek Bridge     Contractor  ABC Construction  
 
Date Effective    11/01/00     Time of Day   7:00 a.m.  
 
 

Work Stopped 100%         Work Stopped Partial  
 

(Check square applicable) 
 

Reason:   All work to stop except traffic control maintenance due to winter shutdown. 
 
             
 
             
 
             
 
             
 
If partial shutdown, list items affected on 
reverse side or attached sheet.          
        Resident Engineer 

 
 
 
 
 
 
 
 
 
 

cc:  Field Reports 
 
 
 
 

Exhibit 1203-1.  Stop Work Order  

Construction Manual                                                                                                            1203 - 2 



RECORDS AND REPORTS                                                                               January 2005 
 

ARIZONA DEPARTMENT OF TRANSPORTATION 
 

RESUME WORK ORDER 
 
 

Project No.  EF-04-5(006) & GH-05-6(007)   A.F.E. No.     Order No.  1 
 
Project   Oak Creek Bridge    Contractor  GHI Construction  
 
Date Effective   4/03/00    Time of Day   7:00 a.m.  
 
 

Work Resumed 100%  
 

 
Reason:   End of winter shut down.       
 
             
 
             
 
             
 
             
 
 
             
        Resident Engineer 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

cc:  Field Reports  
 
 
 
 

Exhibit 1203-2.  Resume Work Order 
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